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Anchor Environmental, L.L C. x

{\é ANCH OR .. 1411 4 Avenue, Suite 1210

ENVIRONWMENTAL, L.L.C. Seattle, Washington 98101
Phone 206 287.9130
Fax 206.287.9131

Scope of Services

Project Title: Ash Grove Cement- Dolphin Replacement Project

Project Location:  Seattle, WA

Date of Scope: November 15, 2004

Anchor Environmental, L.L.C. (Anchor) was asked to submit a revised scope of services for
permitting support for two projects at the Ash Grove Cement Company (Ash Grove) facility, ;
located on the Duwamish Waterway: urgent repairs to protect the loading dock during barge
landings, and maintenance dredging at the same structure.

TASK 1 - URGENT REPAIRS TO THE BARGE LOADING DOCK

Project Understanding: It is our understanding that Peratrovich Nottingham Drage (PND), the
structural engineer, will work with Anchor and Ash Grove Cement to find a repair solution that !
will fall under. a shoreline exemption from the City of Seattle. Based on this assumption, the
following permits/approvals are likely requiréd:

¢ A Shoreline Substantial Development Permit exemption from the City of Seattle and a
SEPA exemption letter from the City of Seattle.

* Hydraulic Project Approval (HPA) from Washington Department of Fish and Wildlife :
(WDFW) for in-water work.

s A US. Army Corps of Engineers (Corps) Nationwide Permit 3.

» Endangered Species Act (ESA) consultation will be required. Because the project lies in a
Superfund site, NOAA Fisheries and the U.S. Fish and Wildlife Service (USFWS) will
review the project individually, but can use the expedited Specific Project Information
Form (SPIF) process.

e Support of potential appeals to any environmental approval or permit are not included

in this scope of work.

Subtask A. Obtain Shoreline Exemption
A SF

- i

1256222

c\doCumenis and sartings\dplerce pndseavocal settingsemporary intemet fies\olx7 a\anchor scope-ashgrove cemert 11-04 doc

AGC2C000177



Revised Scope of Services- Ash Grove Cement Company
November 15, 2004
Page?

» The project solution will be shoreline exempt and SEPA exempt.

» PND will prepare permit drawings to accompany the exemption request.

* Anchor wilt review and comment on permit drawings.

» The City will respond with additiona) questions that Anchor will respond to in writing.

 Building permits, a noise variance, or other non-environmental permits from the City of
Seattle are not included in this scope of work.

= Additional scope may need to be negotated if the City of Seattle has significant

comments or information requests.

Deliverables:
+ Draft and final exemption request letters for the City of Seattle

Cost Estimate: $1,000

Subtask B. Obtain an HPA from WDFW
Assumptions:
e Anchor will prepare a Joint Aquatic Resources Permit Application (JARPA) for
submittal to WDFW. '
e Anchor will respond to any questions from WDFW in writing.

Deliverables
* Draft and final JARPA (which will require the SEPA determination from the City of
Seattle)

Cost Estimate: $2,200
Subtask C. Obtain Corps Permit

Assumptions:
* The Corps will not require an individual Biological Evaluation for this work, but instead

would allow Ash Grove to submit a SPIF form.

Deliverables:

» Draft and Final SPIF form
¢ Draft and final written responses to the resource agencies
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Cost Estimate: $3,000

TASK 1 - Tota! Cost Estimate: $6,200

TASK 2 - MAINTENANCE DREDGING AT THE LOADING DOCK

Project Understanding- It is our understanding that Ashgrove Cement would like to conduct
maintenance dredging at its barge loading facility. This task is in support of permit acquisition
for this activity. Based on this assumption, the following permits/approvals are likely required:

» A Shoreline Substantial Development Permit exemption from the City of Seattle and a
SEPA exemption letter from the City of Seattle.

e HPA from Washington Department of Fish and Wildlife (WDFW) for in-water work.

* A US. Army Corps of Engineers {(Corps) Permit

e A Biological Evatuation for submittal to NOAA Fisheries and USFWS for ESA
consutitation will be required.

e Support of potential appeals to any environmental approval or permit is not included in

this scope of work.

This cost estimate assumes that Ash Grove Cement has implemented spill containment
measures to reduce and control spillage at its fadlity as required under its existing Corps
maintenance dredging permit (2001-1-00155) Special Condition e., and HPA (log number ST-
F1913-02).

Subtask A. Obtain Shoreline Exemption

Assumptions:

.

* Maintenance dredging to a previously established depth will be exempt from the City of
Seattle SSDP process.

¢ The City of Seattle will issue a SEPA Determination of Non-significance (DNS)

» PND will prepare permit drawings to accompany the exemption request.

» Anchor will review and comment on perrrut drawings.

= The City will respond with additional questions that Anchor will respond to in writing,
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» Building permits, a noise variance, or other non-environmental permits from the City of
Seattle arc not included in this scope of work.
+ Additional scope may necd to be negotiated if the City of Seattle has significant

comments or information requests.

Deliverables: _
= Draft and fina) exernption request letters for the City of Seattle

Cost Estimate: $1,000

Subtask B. Obtain an HPA from WDFW

Assumptions:
* Anchor will prepare a Joint Aquatic Resources Permit Application (JARPA) for

submittal to WDFW.

» Anchor anticipated that WDFW will have concems about the project based on
previously issued permits.

+ Anchor will respond to any questions from WDFW in writing.

¢ Anchor will attend one meeting with WDFW.

Deliverables
+ Draft and final JARPA (which will require the SEPA determination from the City of
Seattle).

Cost Estimate: $3,500
Subtask C. Obtain Corps Permit

Assumptions:
¢ The Corps will require an individual Biological Evaluation for maintenance dredging.
» NOAA Fisheries, USFWS, and the Corps will respond with questions about the project.
Anchor will prepare a written response to agency questions.
*  Anchor will be able to use previously prepared documents in the Duwamish Waterway

to prepare the BE.

Deliverables:
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» Draft and Final BE
+ Draft and final written responses to the resource agencies

Cost Estimate: $8,000
Subtask D. Project Management

Assumptions:
+ This task includes coordination, project updates, and other administrative tasks in
support of the project
» There are no pre-existing land use issues that would preclude installation of the

proposed dolphin (e.g., permit violations, non-conforming uses on the site)

Cost Estimate: $500

! TASK 2 - Total Cost Estimate: $13,000
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